
   
TCR Program – Application Approval Project # 45 – August 2003   
  
Los Angeles Route 710; complete Gateway Corridor Study; Los Angeles/Long Beach ports to  
 Route 5 in Los Angeles County.  
($ X 1,000) 
Estimated Project Cost: $3,900 TCRP Funds Approved to Date: $2,000 
Total TCRP Funds Available: $2,000 Phases(s) Approved: Study 
      
Lead Agency: California 

Department of 
Transportation 

Implementing Agency: Los Angeles County 
Metropolitan 
Transportation 
Authority 

   
TCRP allocations to Date: $2,000      for Phase(s): Study 
Advance Approved: $0      for Phase(s): N/A 
 
   
 
 
Project Summary:   
To conduct a Corridor Study which recommends a 
plan for providing efficient access to the ports of Long 
Beach and Los Angeles and reduce passenger and 
truck congestion long the 710 freeway, and surface 
streets.  Other results will be reducing pollution and 
improving safety.  Corridor analysis includes Data 
Collection, Developing Alternative Analysis, 
(modeling, environmental evaluation, Costs, etc.) & 
Public Outreach Program.  Upon identifying a 
preferred alternative, the consultant will prepare 
Project Study Reports (PSR)/PSR equivalent 
document for the most critically needed 
improvements. 
 
 
 
 

 
 

 
 
 
 

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Conduct Corridor-wide study 10/00 4/04 $3,900

Total: $3,900
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Prior TCRP Action:   

• Original application was approved on September 28, 2000 (Resolution TA-00-01). 
• An application amendment was approved on August 14, 2003 (TAA-03-08). This minor amendment extends 

the end date of the Study by eight months, to April 2004, but remains within the originally approved fiscal 
year. Additional time is needed to complete this study to ensure all public input is received and a locally 
preferred alternative is selected.  There has been great concern expressed by the community groups 
regarding issues relating to right of way acquisition, taking of property, homes and businesses.  It is critical 
that the affected parties have ample time to express their concerns 

 
Status of Conditions:  No conditions.  
 
Discussion/Issues: Recommend Approval.  
Funding from other sources will be spent before TCRP because of fiscal year constraints on other funds. 
 
Minor Amendment Matrix Reference: MIN-S1 
 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $2,000 $2,000
Proposed
Committed $500 $500
Proposed
Committed $500 $500
Proposed
Committed $650 $650
Proposed
Committed $250 $250
Proposed  
Committed $3,900 $3,900
Proposed

Totals: $3,900 $3,900

TCRP State

CPG SCAG

LACMTA Prop C -Local

Caltrans -
SPR

State

Gateway 
Cities COG

Prop C -Local

Totals:


